

SOUTH TAHOE PUBLIC UTILITY DISTRICT

AGENDA ADDENDUM NO. 1

REGULAR BOARD MEETING

Thursday, March 5, 2026

District Board Room

1275 Meadow Crest Drive, South Lake Tahoe, California


Note: This item, posted 02/27/26, met noticing requirements and is added to the Items for Board Action 6k for consideration by the Board.

6. ACTION ITEM

- k. Bijou 1 Waterline Replacement Project
(Laura Hendrickson, Associate Engineer)
 - 1) Approve Change Order No. 5 to Vinciguerra Construction, Inc. in the amount of \$7,000; and 2) Authorize the General Manager to execute Change Order No. 5.

General Manager
Paul Hughes

Directors
Nick Haven
Shane Romsos
Joel Henderson
Kelly Sheehan
Nick Exline



South Tahoe Public Utility District

1275 Meadow Crest Drive • South Lake Tahoe • CA 96150-7401
Phone 530 544-6474 • Fax 530 541-0614 • www.stpud.us

BOARD AGENDA ITEM 6k

TO: Board of Directors
FROM: Laura Hendrickson, Associate Engineer
MEETING DATE: March 5, 2026
ITEM – PROJECT NAME: Bijou 1 Waterline Replacement Project

REQUESTED BOARD ACTION: 1) Approve Change Order No. 5 to Vinciguerra Construction, Inc. in the amount of \$7,000; and 2) Authorize the General Manager to execute Change Order No. 5.

DISCUSSION: Change Order No. 5 corrects an administrative error in which the same bid item was deleted under both Change Order Nos. 1 and 3, when it should have been deleted only once. This change order restores the duplicated amount, resulting in an increase of \$7,000 and a revised Bid Schedule A sum of \$3,712,489.

SCHEDULE: Upon Board Approval

COSTS: \$7,000

ACCOUNT NO: 20.30.8672

BUDGETED AMOUNT AVAILABLE: N/A

IDENTIFIED CAPITAL IMPROVEMENT PROJECT (CIP): Yes No N/A

ATTACHMENTS: CE #005 – Administrative Correction Change Order

CONCURRENCE WITH REQUESTED ACTION:

CATEGORY: Water

GENERAL MANAGER: YES PH NO _____

CHIEF FINANCIAL OFFICER: YES AS NO _____



South Tahoe Public Utility District
 1275 Meadow Crest Dr
 South Lake Tahoe, California 96150
 Phone: (530) 544-6474

Project: BIJ1WL - Bijou 1 Waterline Replacement Project
 1041 Freemont Ave.
 South Lake Tahoe, California 96150

Subcontract Change Order #005: CE #005 - Administrative Correction

CONTRACT COMPANY:	Vinciguerra Construction, Inc. P.O. Box 157 Sutter Creek, California 95642	CONTRACT FOR:	PO#2026-043:Bijou 1 Waterline Replacement Project
DATE CREATED:	2/27/2026	CREATED BY:	Laura Hendrickson (South Tahoe Public Utility District)
CONTRACT STATUS:	Pending - In Review	REVISION:	0
REQUEST RECEIVED FROM:		LOCATION:	
DESIGNATED REVIEWER:		REVIEWED BY:	
DUE DATE:		REVIEW DATE:	
INVOICED DATE:		PAID DATE:	
REFERENCE:		CHANGE REASON:	Client Request
PAID IN FULL:	No	EXECUTED:	No
ACCOUNTING METHOD:	Unit/Quantity Based	SCHEDULE IMPACT:	
FIELD CHANGE:	No	SIGNED CHANGE ORDER RECEIVED DATE:	
		TOTAL AMOUNT:	\$7,000.00

DESCRIPTION:
 CE #005 - Administrative Correction
 Change Order No. 5 corrects an administrative error in which the same bid item was deleted under both Change Order Nos. 1 and 3, when it should have been deleted only once. This change order restores the duplicated amount, resulting in an increase of \$7,000 and a revised Bid Schedule A sum of \$3,712,489.

ATTACHMENTS:

BOARD APPROVAL DATE:

CHANGE ORDER LINE ITEMS:

#	Budget Code	Description	Qty	Units	Unit Cost	Subtotal
1	Schedule A-20.30.8672/BIJ1WL.CONT Bijou 1 Waterline Replacement Project.Contractor	Administrative Correction	1.0	ls	\$7,000.00	\$7,000.00
Grand Total:						\$7,000.00

The original (Contract Sum)	\$ 3,974,140.00
Net change by previously authorized Change Orders	\$ 65,949.00
The contract sum prior to this Change Order was	\$ 4,040,089.00
The contract sum would be changed by this Change Order in the amount of	\$ 7,000.00
The new contract sum including this Change Order will be	\$ 4,047,089.00
The contract time will not be changed by this Change Order.	



CCO #005

South Tahoe Public Utility District
1275 Meadow Crest Dr
South Lake Tahoe, California 96150

Vinciguerra Construction, Inc.
P.O. Box 157
Sutter Creek, California 95642

SIGNATURE **DATE**

SIGNATURE **DATE**